CNPJ: 46.223.707/0001-68

PREFEITURA MUNICIPAL DE FARTURA

ORGAMENTO: Construgdo da Casa da Juventude no municipio de Fartura/SP.

VALORES DOS SERVICOS

SEVICOS A EXECUTAR

ITEM|  DESCRIGAO DOS SERVICOS (RS) PESO % MES-1 MES -2 MES -3 MES-4 MES-5 MES-6 MES -7 MES-8 MES -9 MES - 10 MES-11
RS % RS % RS % RS % RS % RS % RS % RS % RS % RS % RS %
1 Servigos Preiminares RS 4.564,18 0% R$ 4.564,18 100% R$ 0,00 100%
2 Fundagdes R$ 38.983,94 3% R$ 38.983,94 100%
3 Superestrutura RS 75.314,14 5% RS 75.314,14 100%
4 Alvenaria RS 28.809,65 2% RS 28.809,65 100%
5 Lajes RS 12.871,58 1% RS 12.871,58 | 100%
6 Cobertura RS 87.968,39 6% RS 87.968,39 | 100%
7 Revestimento RS 13.335,61 1% RS 13.335,61 100%
s Piso RS 53.015,42 4% RS 53.015,42 100%
5 Externo Calcada RS 6.110,03 0% RS 611003 | 100%
10 Impermeabilizacio RS 858,90 0% RS 858,90 100%
11 Esquadria metalica RS 74.650,83 5% RS 74.650,83 | 100%
12 Esquadria de madeira RS 9.274,72 1% R$ 927472 | 100%
13 Pintura RS 22.427,17 2% RS 2242717 | 100%
14 Complemento RS 3.337,50 0% RS 3.337,50 100%
15 Aparelhos e Metais RS 14.128,56 19% RS 14.12856 |  100%
16 Divisorias RS 11.036,74 1% RS 11.036,74 100%
17 Estrutura metdlica RS 340.487,04 24% RS 170.243,52 50%] RS 170.243,52 50%
18 Limpeza RS 5.735,30 0%
19 InstalacGes Hidraulicas RS 35.400,87 2% RS 1770044 | 50%| RS 17.700,44 50%
20 Instalagdes Elétricas RS 122.762,80 9% RS 61.381,40 50%| RS 61.381,40 50%
21 Climatizagdo RS 1.914,65 0% RS 1.914,65 100%
2 Area externa RS 1.669,03 0% RS 1.669,03 100%
23 Implantagdo RS 470.813,83 33% RS 235.406,91 50%| RS 235.406,91 50%
TOTAL RS 1.435.470,89 100% RS 5.423,08 0,38% RS 38.983,94 2,72% R$ 75.314,14| 5,25% R$107.891,48| 7,52% RS 262.196,94 18,27% RS 258.211,91 17,99% R$ 66.351,03| 4,62% R$6.110,03| 0,43% RS 83.925,56| 5,85% RS 286.336,89| 19,95% RS 238.990,60 16,65%
Convenio RS  790.000,00 55,03% RS 2.984,55 R$ 21.454,50 RS 41.448,54 R$ 59.377,22 RS 144.298,00 RS 142.104,87 RS 36.515,76 RS 3.362,61 RS 46.187,76 RS 157.583,23 RS 131.526,58
Contrapartida RS 645.470,89 44,97% RS 2.438,53 R$ 17.529,44 RS 33.865,60 RS 48.514,26 RS 117.898,94 R$ 116.107,04 RS 29.835,27 RS 2.747,42 R$ 37.737,79 RS 128.753,66 RS 107.464,02

Fartura, 09 de fevereiro de 2023.

Eng Kamila Pontello Marcato de Andrade CREA 5069271580




MES - 12

RS %
RS 573530 100%
R$5.735,330 0,40%
R$ 3.156,38

R$ 2.578,92




